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US 101/May Creek in Vic of Dowans Creek Rd - Remove Fish Barrier
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2010

Q3 2016

Q3 2010

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2020

Q3 2020

Q3 2020

Q1 2021

On Schedule

Late

Contract Advertisement

Operationally Complete

Q4 2020

Q4 2022

Q1 2021

Q1 2023

Late

Late

PIN:

Region:

State Route:

Current Status:

310199N

Olympic 

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

January 2021

J. Wynands

24

Project Information

August 2020:  During design, additional time was needed to complete further subsurface 
exploration, testing, and instrumentation installation to monitor the site due to the close 
proximity to a large landslide that the department has been mitigating and monitoring for 
years.  Additionally, there are poor soil conditions and unstable slopes within the project that 
will require additional investigation and analysis.  This has increased the costs and delayed 
the project. 

Watch List Description

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         
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